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Radiogram No. 6542u   Form 24 for 06/23/2011 
Progress 411 Docking to the SM Aft. RS Attitude Control Thrusters (ДО) Inhibit  

GMT CREW ACTIVITY

08:00-08:10 
CDR, FE-1, 
FE-4, FE-3, 
FE-5 

Morning Inspection 

08:00-08:20 FE-6 HRF Urine Sample Collection Subject 

08:10-08:35 
CDR, FE-1, 
FE-4, FE-3, 
FE-5 

Post-sleep 

08:20-08:30 FE-6 HRF Blood Sample Insertion into MELFI 

08:30-08:35 FE-6 Post-sleep 

08:35-09:25 BREAKFAST

09:25-09:45 Daily Planning Conference (S-band) 

09:45-09:55 FE-4 Work Prep 

09:45-10:10 FE-1, FE-5 Work Prep

09:45-10:05 FE-3 Work Prep 

09:45-10:20 FE-6 Post-sleep 

09:45-10:30 CDR Work Prep

09:55-11:10 FE-4 PNEUMOCARD Experiment Ops. Tagup with Specialists (S-band + VHF) 

10:05-11:35 FE-3 Physical Exercise (ARED)  

10:15-10:40 FE-5 Acoustic Dosimeters Record Data And Stow Dosimeters 

10:15-10:25 FE-1 КОБ2 4ГБ4 Half-Coupling Shell Coolant Leak Check 

10:20-10:35 FE-6 Work Prep 

10:25-10:45 FE-1 PNEUMOCARD Photography During the Experiment 

10:35-11:20 FE-6 EMU Cooling Loop Scrub Initiate

10:40-10:55 FE-5 Conference with SSIPC Management 

10:45-11:45 CDR Physical Exercise (VELO), Day 1 

10:45-12:15 FE-1 Physical Exercise (T2) Day 1

10:55-11:05 FE-5 Ham Radio Hardware Deactivation 

11:05-11:45 FE-5 Crew time for ISS adaptation and orientation 

11:20-11:30 FE-6 USOS Window Shutter Close

11:20-11:50 FE-4 Crew time for ISS adaptation and orientation 

11:35-12:35 FE-3 Physical Exercise (CEVIS)  

11:50-12:00 FE-5 PAO Hardware Setup

11:50-13:20 CDR 
Preventive Maintenance of SM Ventilation System (Group A). Fan Screen 
Photos Before Cleaning

11:50-13:15 FE-4 Physical Exercise (T2) Day 2 

11:55-12:15 FE-6 HRF Urine Sample Collection Subject 

12:00-12:10 FE-5 Crew Prep for PAO

12:10-12:30 FE-5 PAO Event 

12:15-13:15 FE-1 Physical Exercise (VELO), Day 1 

12:15-12:20 FE-6 HRF Blood Sample Insertion into MELFI

12:20-13:05 FE-6 EMU Cooling Loop Config 

12:30-12:40 FE-5 PAO Hardware Deactivation 
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12:40-14:35 FE-3, FE-5 Hardware Prepack for Return on ULF7 

13:05-14:05 FE-6 Physical Exercise (CEVIS)  

13:15-14:15 FE-4 Physical Exercise (VELO), Day 2

13:20-13:30 CDR VOZDUKH Deactivation 

13:30-14:45 CDR 
Preventive Maintenance of SM Ventilation System (Group A). Fan Screen 
Photos Before Cleaning 

14:05-14:15 FE-1 
Monitor TV signal on SSC2 Laptop during MPEG Streaming Test / r/g 6550, 
steps 1, 2, 4 

14:20-15:20 FE-6 LUNCH 

14:35-14:40 FE-5 Activation of A31P Laptop

14:35-15:05 FE-1, FE-4 Preparation for Progress 411 docking to SM

14:40-15:40 FE-5 LUNCH 

14:45-15:25 CDR СОЖ Maintenance 

14:45-15:45 FE-3 LUNCH 

15:05-16:35 FE-1, FE-4 Progress 411 Docking to SM Aft 

15:20-16:05 FE-6 EMU Cooling Loop Scrub Terminate 

15:25-16:25 CDR LUNCH 

15:40-17:05 FE-5 
Hardware Prepack for Return on ULF7 

15:45-17:45 FE-3 

16:05-16:25 FE-6 HRF Urine Sample Collection Subject

16:25-16:30 FE-6 HRF Blood Sample Insertion into MELFI 

16:30-17:30 FE-6 Crew time for ISS adaptation and orientation 

16:35-17:35 FE-1, FE-4 LUNCH 

17:05-17:20 FE-5 Removal of Ku-band TV downlink hardware 

17:30-19:00 CDR Physical Exercise (T2) Day 1 

17:30-17:45 FE-5, FE-6 Tagup w/specialists regarding Shuttle R-Bar Pitch Maneuver photo/video

17:35-18:05 FE-4 Crew time for ISS adaptation and orientation 

17:45-18:45 FE-6 EVA Tool Config 

17:50-19:20 FE-5 Physical Exercise (ARED) 

18:20-19:20 FE-3 EVA Tool Config 

18:20-19:35 FE-1, FE-4 Progress 411 and SM Aft Interface Leak Check 

18:45-18:55 FE-6 HRF Blood Collection Hardware Setup

18:55-19:15 FE-6 HRF Urine Sample Collection Subject 

19:00-19:20 CDR Activation of VOZDUKH Atmosphere Purification System [СОА] 

19:15-19:20 FE-6 HRF Blood Sample Insertion into MELFI

19:20-19:35 FE-3 IMS and Stowage Conference

19:20-20:20 FE-5 Physical Exercise (T2) Day 2 

19:20-19:55 CDR Evening Work Prep 

19:20-20:50 FE-6 Physical Exercise (ARED) 

19:35-19:45 FE-1, FE-4 Opening of ПрК-СУ Transfer Hatch 

19:35-19:45 FE-3 CWC Audit 

19:45-19:55 FE-1, FE-4 Opening of ТКГ-СУ Transfer Hatch

19:45-20:15 FE-3 WRS Maintenance 

19:55-20:15 FE-1, FE-4 Installation of QD Screw Clamps 
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19:55-20:10 CDR Progress 411 Air Sampling Using АК-1М Analyzer 

20:10-20:30 CDR 
Photo Imagery of a Mark Left by the Active Docking Mechanism Probe on the 
Passive Mechanism Receiving Cone 

20:15-20:45 FE-3 WRS Maintenance 

20:15-20:50 FE-4 Evening Work Prep

20:15-20:45 FE-1 Progress 411 Deactivation, Air Duct Installation 

20:20-20:40 FE-5 Crew time for ISS adaptation and orientation 

20:30-20:50 CDR Docking Cone Internal Surface Photo/Data Download to OCA 

20:40-20:50 FE-5 HAM Radio Power Up 

20:50-21:00 CDR, FE-1 
Daily Planning Conference (S-band) 

20:50-21:15 
FE-4, FE-3, 
FE-5, FE-6 

21:00-22:30 CDR, FE-1 
Removal of docking mechanism from transfer hatch door and installation of two 
11Ф732.Г1222-20 handles 

21:15-21:30 
FE-4, FE-3, 
FE-5 Evening Work Prep 

21:20-21:30 FE-6 

21:15-21:20 FE-6 USOS Window Shutter Open

21:30-21:35 FE-3 MPC Power Up 

21:35-23:25 FE-3 

Pre-sleep 21:30-23:30 FE-4, FE-5 

21:30-21:45 FE-6 

21:45-22:00 FE-6 Private Family Conference 

22:00-23:30 FE-6 Pre-sleep

22:30-23:30 CDR, FE-1 Pre-sleep 

23:25-23:30 FE-3 MPC Power Down 

23:30-08:00 SLEEP 

Task List 
CDR, FE-1, 
FE-4 

Preparation of reports for Roskosmos site 

CDR IMS Update 

Notes: 
1. SM Window #9 shutter opening is at crew discretion w/ Report to MCC 
2. See OSTP for references to US activities 
3. Pre-sleep ops: daily food prep, dinner, pre-sleep 
End of Radiogram 


